Minimum Timeline:

Study Protocol, Attachments, ICF Development amd Approval Process

(MDS Pharma Services)

			Task Workdays
6/02/03 June 25	Day* -24	Outline PM CE → MDS Medical Writer	5
July 2	-19	1st draft MDS → PM CE	6
10	-13	revised 1st draft PM CE → MDS	2
14	-11	final draft MDS → PM CE → PM Legal	3
17	-8 noon	PM Legal comments to PM CE	2
21	-6 noon	final draft w/ Legal revisions PM CE → MDS	2
23	-4 (Wed. noon)	final documents to MDS IRB	4
29	**0 (Tues.)**	**MDS IRB review of final documents**	

* working days

Barbara K. Zedler, M.D.
Maria Gogova, M.D.

July 2, 2003

Source: https://www.industrydocuments.ucsf.edu/docs/qplj0001